

10 Project communications mgmt



Input

- Project Charter
- Proc. doc's
- EEF
- OPA
- Stakeholder Register
- Stakeholder Mgmt. Strategy
- EEF
- OPA
- PP
- Performance reports
- OPA
- Stakeholder register
- Stakeholder Mgmt. Strategy
- PP
- Issue Log
- Change Log
- OPA
- PP
- Work Performance Information
- Work Performance Measurement
- Budget Forecasts
- OPA

Output

- Stakeholder mgmt strategy
- Stakeholder register
- Comm. mgmt plan
- Updt. P doc's
- Updt. OPA
- Documentation lesson learned
- Change requests
- Updt issue log
- Updt comm. mgmt. plan
- Updt. stakeholder mgmt. strategy
- Updt. stakeholder register
- Performance Reports
- Updt. OPA
- Change Requests

Processes

- 10.1 Identify stakeholders (+)
- 10.2 Plan communications (+)
- 10.3 Distribute information (+)
- 10.4 Manage stakeholder expectations (+)
- 10.5 Report performance (+)