

9 Project HR mgmt

Inputs

- Activity Resource Requirements
- EEF
- OPA
- PP → HR plan
- EEF
- OPA
- Project Staff Assignment
- PP
- Resource Calendar
- Project Staff Assignments
- PP
- Team Performance Assessments
- Performance Reports
- OPA

Outputs

- HR Plan
- Project Staff Assignment
- Resource Calendars
- Updt. PP
- Team Performance Assessments
- Updt. EEF
- Change Requests
- Updt. EEF / OPA
- Updt. PP

Processes

- 9.1 Develop HR plan (+)
- 9.2 Acquire project team (+)
- 9.3 Develop project team (+)
- 9.4 Manage project team (+)