

Occurs during "execution" process group (Workforce on large P with long duration come later into play)
Team members review their WP before they start work

Acquire Final Team

Knowing resources preassigned

Negotiation for best possible resources

Know the needs of P

Know the abilities & needs of HR

Only take best resources if you need them

Involves

Hiring new employees

Understanding virtual teams

Managing resources becoming unavailable

HALO effect

A person is rated good in a field upon a good rating in another field

9.2 Acquire project team

Tools/Techniques

Preassigned (P Charter)

Negotiation (with FM)

Acquisitions (proc.)

Virtual Teams

Inputs

PP

HR plan

EEF

OPA

Output

Project Staff Assignment

Resource Calendars

Updt. PP