


4 Project integration mgmt

Project selection methods



Input

- Project Statement of Work [SoW] +
- Business Case
- Contract
- OPA
- EEF
- Project Charter
- Outputs from planning
- PP
- Approved change requests
- PP
- Performance reports
- PP
- Work performance information
- Change requests
- PP
- Accepted deliverables

Output

- Project charter
- PP
 - Mgmt. plans KA
 - Mgmt plans rest
- Project documents
- Project Performance Baseline
- Change requests
- Deliverables
- Work performance information
- Implemented previously approved changes
- Updt PP / P doc's
- Change requests
- Updt. PP / P doc's
- Approved change requests
- Updt. PP / P doc's
- Final Product
- Updt. OPA

Processes

- 4.1 Develop project charter +
- 4.2 Develop project mgmt. plan +
- 4.3 Direct & manage project execution +
- 4.4 Monitor & control project work +
- 4.5 Perform integrated change control +
- 4.6 Close project or phase +