

Mgmt. plans document the strategy for the Project
 Include project mgmt. Processes used

Describes how you will plan, manage & ctrl. KA for Project

- Scope
- Schedule
- Cost
- Quality
- HR
- Risk
- Procurement
- Communication

Determine how you will do planning - part of all mgmt. plans

Mgmt. plans

- Change
 - Orga has change ctrl system
 - Part of PMIS
- Configuration
 - Orga has config. mgmt. system
- Requirements
 - Part of scope mgmt process
 - How to identify, analyse & document the requirements
- Process improvement

- Determine team
- Determine all roles & responsibilities
- Go back - iterations
- Create change mgmt. plan
- Finalise the "how to execute & ctrl. - parts of all mgmt plans"

4.2 Develop project mgmt. plan

- Develop realistic final PP & perf. measurement baseline
 - Baselines
 - Scope
 - Project Scope Statement
 - WBS
 - WBS Dictionary
 - Schedule
 - Cost performance
 - Project documents +

- Gain formal approval of the plan
 - Formal approval by mgmt.
 - Signature required

- Hold kick-off meeting
 - involves all key parties
 - Announce the start of the project
 - Get everyone familiar with project

- Input
 - Project Charter
 - Outputs from planning
 - OPA
 - EEF

- Output
 - PP
 - Including
 - Scope
 - Schedule
 - Cost
 - AKA
 - "budget mgmt. plan"
 - "budget plan"
- P doc's
- P performance baseline