


4.3 Direct & manage project execution



Integration part of project execution
Integrates all executing work into one coordinated effort

- Execute the work according to PP
- Produce product deliverables (product scope)
- Request changes
- Implement only approved changes
- Continuously improve
- Follow processes

Involves

- PM takes time to manage:
Scope / Budget / Risk
Quality / Schedule / etc...
- Managing people
- Doing the work
- improving processes
- Being of service to team
- Ensuring a common understanding
- Keep everyone informed
- Facilitate technical discussions

Input

- PP
- Approved change requests
- EEF
- OPA

Output

- Change requests
- Deliverables
- Work performance information
- Implemented previously approved changes
- Updt PP / P doc's