

# 11 Project risk mgmt

## Inputs

- Project Scope Statement
- Cost Mgmt. plan
- Schedule Mgmt. Plan
- Comm. Mgmt. Plan
- EEF
- OPA
- RM plan
- Activity Costs Estimates
- Activity Duration Estimates
- Scope baseline
  - Project scope statement
  - WBS
  - WBS dictionary
- Stakeholder Register
- Cost Mgmt. Plan
- Schedule Mgmt. Plan
- Quality Mgmt. Plan
- P doc's
- EEF
- OPA
- Risk Register
- RM Plan
- Project Scope Statement
- OPA
- Risk Register
- RM Plan
- Cost Mgmt. Plan
- Schedule Mgmt. Plan
- OPA
- Risk Register
- RM Plan
- Risk Register
- PP
- Work Performance Information
- Performance Reports

## Outputs

- RM plan
- Risk register
- Updt. Risk register +
- Updt. Risk register +
- Updt. Risk register +
- Change requests
- Updt. Risk register +
- Quality audits
- Updt. PP / P doc's
- OPA Updt.

## Processes

- 11.1 Plan risk mgmt +
- 11.2 Identify risks +
- 11.3 Perform qualitative risk analysis +
- 11.4 Perform quantitative risk analysis +
- 11.5 Plan risk responses +
- 11.6 Monitor & control risks +

Can be also used to:  
- Compare risks to other Projects  
- Determine if Project should be selected/terminated/continued  
- Determine next process (how to proceed)