

6 Project time management

Input

- Scope baseline — WBS / WBS Dictionary
- EEF
- Activity List
- Activity Attributes
- Milestone list
- Project Scope Statement
- Activity List
- Activity Attributes
- Resource Calendar
- EEF
- Activity List
- Activity Attributes
- Activity Resource Req's
- Resource Calendar
- Project Scope Statement
- EEF
- Activity List
- Activity Attributes
- Project Schedule Network Diagram
- Activity Resource Req's
- Resource Calendars
- Activity Duration Estimates
- Project Scope Statement
- EEF
- PP
- Project Schedule
- Work Performance Information
- OPA

Output

- Activity list
- Activity attributes
- Milestone list
- P Schedule Network Diagram
- Activity Resource Req's
- RBS
- Activity Duration Est.
- Project Schedule
- Schedule Baseline
- Schedule Data
- Work Performance Measurements
- Updt. OPA
- Change Requests
- Updt. PP
- Updt. P doc's

Processes

- 6.1 Define activities +
- 6.2 Sequence activities +
- 6.3 Estimate activity resources +
- 6.4 Estimate activity duration +
- 6.5 Develop schedule +
- 6.6 Control schedule +