

Input

- Scope baseline
- WBS / WBS Dictionary
- EEF
- Activity List
- Activity Attributes
- Milestone List
- Project Scope Statement
- Activity List
- Activity Attributes
- Resource Calendar
- EEF
- Activity List
- Activity Attributes
- Activity Resource Req's
- Resource Calendar
- Project Scope Statement
- EEF
- Activity List
- Activity Attributes
- Project Schedule Network Diagram
- Activity Resource Req's
- Resource Calendar
- Activity Duration Estimates
- Project Scope Statement
- EEF
- EEF
- Project Schedule
- Work Performance Information
- OPA

Output

- Activity List
- Activity Attributes
- Milestone List
- P Schedule Network Diagram
- Activity Resource Req's
- RBS
- Activity Duration Est.
- Project Schedule
- Schedule Baseline
- Schedule Data
- Work Performance Measurements
- Work OPA
- Change Requests
- Work RPT
- Upd. P doc's

Processes

