

Planning Process Group

Input

- Project Charter
- Outputs from planning
- OPA
- EEF
- Project Charter
- Stakeholder register
- Project Charter
- Requirements Documentation
- OPA
- Project Scope Statement
- Requirements documentation
- OPA
- Scope baseline
- EEF
- OPA
- Activity List
- Activity Attributes
- Milestone list
- Project Scope Statement
- OPA
- Activity List
- Activity Attributes
- Resource Calendar
- EEF
- OPA
- Activity List
- Activity Attributes
- Activity Resource Requirements
- Resource Calendar
- Project Scope Statement
- EEF
- OPA
- Activity List
- Activity Attributes
- Project Schedule Network Diagram
- Activity Resource Req's
- Resource Calendars
- Activity Duration Estimates
- Project Scope Statement
- EEF
- OPA

Output

- PP +
- Project documents
- Project Performance Baseline
- Requirements documentation
- Requirements mgmt. plan
- Requirements traceability matrix
- Project Scope Statement
- Updt. Project doc's
- WBS
- WBS Dictionary
- Scope baseline
- Updt. Project doc's
- Activity list
- Activity attributes
- Milestone list
- Project Schedule Network Diagram
- Updt. Project doc's
- Activity Resource Requirements
- RBS
- Updt. Project doc's
- Activity Duration Estimate
- Updt. Project doc's
- Project Schedule
- Schedule Baseline
- Schedule Data
- Updt. Project doc's

Processes

- 4.2 Develop project mgmt. plan +
- 5.1 Collect requirements +
- 5.2 Define scope +
- 5.3 Create WBS +
- 6.1 Define activities +
- 6.2 Sequence activities +
- 6.3 Estimate activity resources +
- 6.4 Estimate activity duration +
- 6.5 Develop schedule +
- 7.1 Estimate costs +
- 7.2 Determine budget +
- 8.1 Plan quality +
- 9.1 Develop HR plan +
- 10.2 Plan communications +
- 11.1 Plan risk mgmt +
- 11.2 Identify risks +
- 11.3 Perform qualitative risk analysis +
- 11.4 Perform quantitative risk analysis +
- 11.5 Plan risk responses +
- 12.1 Plan procurements +