

Technique \ KA	Integration	Scope	Time	Cost	Quality	HR	Comm.	Risk	Procurement
<b>Expert Judgement</b>	All Processes	Define Scope	Define Activities Est. activity Res. Est. activity duration	Est. costs			Identify Stakeholder	Identify Risks Perf. Qual. RA Perf. Quant. RA Plan Risk Responses	Plan Proc. Conduct Proc.
<b>Interviewing</b>		Collect req's						Identify Risks	
<b>Focus groups</b>		Collect req's						Identify Risks	
<b>Facilitated WS</b>		Collect req's Define Scope						Identify Risks	
<b>Variance Analysis</b>		Ctrl. Scope	Ctrl. Schedule	Ctrl. Costs			Report Perf.	Mon. & Ctrl. Risks	
<b>Inspection</b>		Verify Scope			Perf. Q Ctrl.				Admin. Proc.
<b>Decomposition</b>		Create WBS	Define Activities						
<b>Alternative Analysis</b>		Define Scope	Est. activity Resourc.						
<b>Bottom-up estimating</b>			Est. activity Resourc.	Est. Costs					
<b>Analogous estimating</b>			Est. activity duration	Est. Costs					
<b>Parametric estimating</b>			Est. activity duration	Est. Costs					
<b>3 point estimating</b>			Est. activity duration	Est. Costs					
<b>Forecasting</b>				Ctrl. Costs			Report Perf.		
<b>(Proc.) Performance Reviews</b>			Ctrl. Schedule	Ctrl. Costs					Admin. Proc.
<b>Audits</b>					Perf. Q Assurance			Mon. & Ctrl. Risks	Admin. Proc. Close Proc.
<b>Reserve Analysis</b>			Est. activity duration	Est. Costs Determine Budget				Mon. & Ctrl. Risks	
<b>Negotiations</b>						Acquire P Team			Conduct Proc.