- 9.3 Develop project team
  - Occurs during "execution" process group
    Results in:
    Decreased turnover
    Improved individual knowledge
    Improved team work
  - Hold Team building Activities
  - Involves
    - Soft skills
    - Encourage team work
    - Establish trust
    - Collaborate with team
    - Team building activities
      - Stages
        - Forming
        - Storming
        - Norming
        - Performing
        - Adjourning
      - PM's job
      - Improve trust
      - Incorporate team building activities in every project activity
      - WBS creation is team building
      - Team building should start early
    - Assess team (member) performance
      - Think of "looking at team effectiveness"
    - Improve team performance
    - Motivate
    - Improve team members knowledge
      - Training
        - Is part of P budget
    - Create a team culture
  - Tools/Techniques
    - Training
    - Team-Building Activities
    - Ground Rules
    - Co-Location
    - Recognition & Reward
  - Input
    - Project Staff Assignment
    - PP
    - Resource Calendar
  - Output
    - Team Performance Assessments
    - Updt. EEF