

# 7 Project cost management



## Input

- Scope Baseline
- Project Schedule
- HR Plan
- Risk Register
- EEF
- OPA
- Activity Cost Est.
- Basis of Est.
- Scope Baseline
- Project Schedule
- Resource Calendar
- Contracts
- OPA
- PP
- Project Funding Req's
- Work Performance Information
- OPA

## Output

- Activity Cost Est. — Basis of Estimates
- Updt. P doc's
- Cost Performance Baseline
- Project Funding Req's
- Updt. P doc's
- Work Performance Measurement
- Budget Forecasts
- Updt. OPA
- Change Requests
- Updt. PP / P doc's

## Processes

- 7.1 Estimate costs (+)
- 7.2 Determine budget (+)
- 7.3 Control costs (+)